Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

41C0076 Feature Carried ON AVE 7 1/2 Schedule Planned Actual Current $ Estimate: ($28,360
Comments:
Strate
Complete Feature Intersected  SAN JOAQUIN RIV OFL d 21897 21397
Design 2/19/98
i Madera ist.:
IPEE?L STRLZ-5641(016) County Name Dist.: 06 Constru. Auth, 2/23/98
1 Madera County Project Complete 9/1/98
42C0006 Feature Carried 13TH ST Schedule Planned Actual Current $ Estimate: [$5,134,360
Comments:
. Strate
In Construction Feature Intersected  SAN JOAQUIN RIV d V15/%8 V15/%8
Design 6/1/98
i Fresno ist.:
IPEE?L STPLZ.5224(004 County Name Dist.: 06 Constru. Auth, e 9/17/99
2 Firebaugh Project Complete 3/31/01
42C0098 Feature Carried CALEVERAS Schedule Planned Actual Current $ Estimate: [$55,080
Comments:
. Strate
In Design Feature Intersected LOS GATOS CR d 31097 31097
Design
Proj. County Name Fresno Dist.: 06
D S . 7-5042(087) Yy Constru. Auth.
3 Fresno County Project Complete 6/1/00
42C0140 Feature Carried SHIELDSAVE Schedule Planned Actual Current $ Estimate: [$9,720
Strategy Comments:
Pre-Strategy Feature Intersected CALIF AQ Department of Water Resource bridge.
Design
i Fresno ist.:
IPDI’?]_ County Name Dist.: 06 Constru. Auth,
4 Fresno County Project Complete
42C0141 Feature Carried RUSSELL AVE Schedule Planned Actual Current $ Estimate: ($9,720
Strategy Comments:
Pre-Strategy Feature Intersected CALIF AQ Department of Water Resource bridge.
Design
i Fresno ist.:
IPDI’?]_ County Name Dist.: 06 Constru. Auth,
5 Fresno County Project Complete
42C0143 Feature Carried NEES AVE Schedule Planned Actual Current $ Estimate: ($9,720
Strategy Comments:
Pre-Strategy Feature Intersected CALIF AQ Department of Water Resource bridge.
Design
i Fresno ist..
|PE§?L Courty Name Dist = Constru. Auth.
6 Fresno County Project Complete
42C0156 Feature Carried JAYNE AVE Schedule Planned Actual Current $ Estimate: [$19,440
Strategy Comments:
Pre-Strategy Feature Intersected CALIF. AQUEDUCT Department of Water Resource bridge.
Design
i Fresno ist.:
IPDI’?]_ County Name Dist.: 06 Constru. Auth,
7 Fresno County Project Complete
42C0159 Feature Carried MT WHITNEY AVE Schedule Planned Actual Current $ Estimate: ($134,210
Strategy Comments:
Pre-Strategy Feature Intersected CALIF AQUEDUCT Department of Water Resource bridge.
Design
i Fresno ist.:
IPDI’?]_ County Name Dist.: 06 Constru. Auth,
8 Fresno County Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

42C0173 Feature Cartied MANNING AVE Schedule Planned Actual Current $ Estimate: |$6,480
Strategy Comments:
Pre-Strategy Feature Intersected CALIF AQUEDUCT Department of Water Resource bridge.
Design
i Fresno ist..
IPDI’?]_ County Name Dist 06 Constru. Auth,
9 Fresno County Project Complete
42C0245 Feature Carried PANOCHE ROAD Schedule Planned Actual Current $ Estimate: ($6,480
Strategy Comments:
Pre-Strategy Feature Intersected CALIF AQUEDUCT Department of Water Resource bridge.
Design
i Fresno ist..
IPDI’?]_ County Name Dist 06 Constru. Auth,
10 Fresno County Project Complete
42C0280 Feature Carried ALTHEA AVE Schedule Planned Actual Current $ Estimate: [$8,100
Strategy Comments:
Pre-Strategy Feature Intersected DELTA MENDOTA CANAL Considered privately owned.
Design
i Fresno ist.:
|PE§9]' County Name Dist: 06 1™ ntru. Auth
1 Fresno County Project Complete
42C0281 Feature Carried SIERRA AVE Schedule Planned Actual Current $ Estimate: [$12,150
Strategy Comments:
Pre-Strategy Feature Intersected DELTA MENDOTA CANAL Considered privately owned.
Design
i Fresno ist..
Ip;;]_ County Name Dist 06 Constru. Auth,
12 Fresno County Project Complete
42C0370 Feature Carried CLARKSON Schedule Planned Actual Current $ Estimate: [$8,100
Strategy Comments:
Pre-Strategy Feature Intersected CALIFORNIA AQUEDUCT Department of Water Resource bridge.
Design
i Fresno ist..
IPDr?]_ County Name Dist 06 Constru. Auth,
13 Fresno County Project Complete
42C0371 Feature Carried EL DORADO Schedule Planned Actual Current $ Estimate: ($8,100
Strategy Comments:
Pre-Strategy Feature Intersected CALIFORNIA AQUEDUCT Department of Water Resource bridge.
Design
i Fresno ist..
|PE§?L County Name Dist = Constru. Auth.
14 Fresno County Project Complete
42C0425 Feature Carried GALE Schedule Planned Actual Current $ Estimate: [$24,300
Strategy Comments:
Pre-Strategy Feature Intersected CALIFORNIA AQUEDUCT Department of Water Resource bridge.
Design
i Fresno ist..
IPDI’?]_ County Name Dist 06 Constru. Auth,
15 Fresno County Project Complete
45C0071 Feature Carried AVENAL CUTOFF Schedule Planned Actual Current $ Estimate: [$19,440
Strategy Comments:
Pre-Strategy Feature Intersected CALIF AQUED Department of Water Resource bridge.
Design
Proj. County Name Kings Dist.: 06
ID:J STPLX-5945(030) Y Constru. Auth.
16 Kings County Project Complete
2 Printed: April 11, 2001



Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

45C0123 Feature Carried PLYMOUTH AVE Schedule Planned Actual Current $ Estimate: [$19,440
Strategy Comments:
Pre-Strategy Feature Intersected CALIFORNIA AQUEDUCT Department of Water Resource bridge.
Design
i Kings ist.:
IIDDI’?]_ County Name King Dist.: 06 Constru. Auth,
17 Kings County Project Complete
45C0124 Feature Carried 30 TH AVE. Schedule Planned Actual Current $ Estimate: [$19,440
Strategy Comments:
Pre-Strategy Feature Intersected CALIFORNIA AQUEDUCT Department of Water Resource bridge.
Design
i Kings ist.:
IIDDI’?]_ County Name King Dist.: 06 Constru. Auth,
18 Kings County Project Complete
45C0125 Feature Carried QUAIL AVE. Schedule Planned Actual Current $ Estimate: [$19,440
Strategy Comments:
Pre-Strategy Feature Intersected CALIFORNIA AQUEDUCT Department of Water Resource bridge.
Design
i Kings ist.:
IPS?J' County Name King Dist 06 Constru. Auth.
19 Kings County Project Complete
46C0191 Feature Carried M 189A Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected MID FK OF TULE RIVER
Design
i Tulare ist.:
IPEE?L County Name Dist.: 06 Constru. Auth,
20 Tulare County Project Complete
50C0014 Feature Carried SPRR Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
No Retrofit Feature Intersected  AIRPORT DRIVE UP v sgrer 319197
Design
i Kern ist.:
IPEE?L County Name Dist.: 06 Constru. Auth,
21 Kern County Project Complete
50C0019 Feature Carried RANCHERIA ROAD Schedule Planned Actual Current $ Estimate: [$177,000
Comments:
. Strate
In Design Feature Intersected KERN RIVER d §/12/%8 g12/98
Design 8/1/97
Proj. County Name Kern Dist.: 06
| DI’?] STPLP-5100(018) y Constru. Auth. 3/1/00
Bakersfield j
22 STPLZ-5100(031) Project Complete 9/20/00
50C0021L Feature Carried MANOR ST Schedule Planned Actual Current $ Estimate: [$1,508,500
Comments:
. Strate
In Design Feature Intersected KERN RIVER(SOUTHBOUND) d S e
Design 8/1/97
Proj. County Name Kern Dist.: 06
ID: ! STPLZ-5109(031) y Constru. Auth. 3/1/00
23 Bakersfield Project Complete 9/30/00
50C0021R Feature Carried MANOR ST Schedule Planned Actual Current $ Estimate: [$1,508,500
Comments:
. Strate
In Design Feature Intersected KERN RIVER(NORTHBOUND) d S e
Design 8/1/97
Proj. County Name Kern Dist.: 06
|D;J STPLZ-5109(031) y Constru. Auth. 7/1/99
24 Bakersfield Project Complete 7/30/00
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50C0027 Feature Carried PANORAMA DR Schedule Planned Actual Current $ Estimate: [$210,000
Comments:
: Strate :
In Design Feature Intersected MANOR ST v 8/12/98 e
Design 12/30/99
Proj. County Name Kern Dist.: 06
ID: ! STPLZ-5109(031) y Constru. Auth. 3/1/00
25 Bakersfield Project Complete 9/30/00
50C0071 Feature Carried KNUDSEN DR Schedule Planned Actual Current $ Estimate: [$1,262,536
Comments:
. Strate :
In Construction Feature Intersected OIL JUNCTION OH (SPTCO) v 319197 S
) Design 12/1/97 9/24/98
i Kern .
|P[§?L County Name Dist.: Constru. Auth. 8/25/99
26 Kern County Project Complete 8/1/00
50C0081L Feature Carried N CHESTER AVE Schedule Planned Actual Current $ Estimate: [$3,342,000
Comments:
f Strate :
In Design Feature Intersected KERN RIV i 8112198 e
Design 8/1/97
Proj. County Name Kern Dist.: 06
b | sTRLZ-5100(03) Y Constru. Auth. 71199
Bakersfield 1
27 BRLSZD-5109(045) Project Complete 7/1/01
50C0113 Feature Carried ELK HILL RD Schedule Planned Actual Current $ Estimate: [$43,200
Strategy Comments:
Pre-Strategy Feature Intersected CALIF AQUED Department of Water Resource bridge.
Design
1 Kern ist.:
IPEE?L County Name Dist.: 06 Constru. Auth.
28 Kern County Project Complete
50C0123 Feature Carried OLD RIVER RD Schedule Planned Actual Current $ Estimate: [$32,400
Strategy Comments:
Pre-Strategy Feature Intersected DWR OPERATIONAL OC Department of Water Resource bridge.
Design
1 Kern ist.:
IPEE?L County Name Dist.: 06 Constru Auth.
29 Kern County Project Complete
50C0156 Feature Carried AT & SFRR Schedule Planned Actual Current $ Estimate: [$66,738
Comments:
Strate :
Complete Feature Intersected CHESTER AV UP i 10724794 e
Design
Proj. County Name Kern Dist.: 06
ID: ) STPLV-5109(012) Y Constru. Auth.
30 Bakersfield Project Complete 1/24/97
50C0157 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$47,000
Comments:
: Strate :
In Design Feature Intersected CHESTER AV POC v 8/12/98 e
Design 8/1/97
Proj. County Name Kern Dist.: 06
ID: ! STPLZ-5109(031) Y Constru. Auth.
31 Bakersfield Project Complete
50C0173 Feature Carried BEALE AVE Schedule Planned Actual Current $ Estimate: [$452,000
Comments:
f Strate :
In Design Feature Intersected BEALE AVE SOH (ATSF/SP) d SR AR
Design 3/5/99 4/29/99
Proj. County Name Kern Dist.: 06
ID: ) STPLZ-5109(032) Y Constru. Auth.
32 Bakersfield Project Complete
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50C0306 Feature Carried BEALVILLE RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
: Strate :
No Retrofit Feature Intersected BEALEVILLE ROAD UP v St Sl
Design
i Kern ist.:
IPDI’?]_ County Name Dist.: 06 Constru. Auth,
23 Kern County Project Complete
50C0174 Feature Carried MOUNT VERNON AVENUE Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate :
In Construction Feature Intersected EDISON HIGHWAY, ETC. v St Sl
) Design 12/1/97 9/24/98
i Kern :
IPDI’?]_ County Name Dist.: 06 Constru. Auth, 8/25/99
24 Kern County Project Complete 8/1/00
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